
From: Zehner, Warren
To: Abshire, David
Subject: RE: Malone-EPA ER Week 18 Summary
Date: Tuesday, November 10, 2015 1:58:00 PM

thanks
 

From: Abshire, David 
Sent: Tuesday, November 10, 2015 1:40 PM
To: Zehner, Warren
Subject: RE: Malone-EPA ER Week 18 Summary
 
Thanks……Carl and Pam have agreed to move forward with approval of the ESD as soon as I get
 acceptance of the injection specifics in the ESD from the State’s UIC program.  In the past I had
 received acceptance for the ESD from the TCEQ program; however, Carl and Pam want the other
 acceptance also.
 

From: Zehner, Warren 
Sent: Tuesday, November 10, 2015 11:45 AM
To: Brian Moore; Abshire, David
Cc: Bob Piniewski; Webster, Susan; Petersen, Chris
Subject: RE: Malone-EPA ER Week 18 Summary
 
Brian:
 
Due to the on-going heavy rain events and the long term wet forecast associated with the strong El
 Nino, I hereby extend my emergency authorization to operate the disposal wells associated with the
 Malone NPL until 31 December 2015 or until the ESD associated with the Site is approved,
 whichever comes first. I will continue to conduct Site visits and periodic inspections during this time
 frame.  I plan on visiting the Site this Friday, 13 November.
 
Regards
 
Warren
 

From: Brian Moore [mailto:bmoore@projectnavigator.com] 
Sent: Monday, November 09, 2015 11:57 AM
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone-EPA ER Week 18 Summary
 

Dear Warren and David,

Below please find a general weekly update discussing injection under EPA ER at the Malone Service Superfund Site
 in Texas City, TX.  Attached please find the injection summary table.

*9716199*
9716199



The site received 1/2 inch of rain this weekend so we finally had some good luck.  There is still approximately 4.5
 MM gallons of contact water on-site which at our current weekly injection rates (680K) will take approximately 6
 weeks to inject.

Monday 11/2/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Tuesday 11/3/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Wednesday 11/4/15-  WDW-138:  Contact water injection non-stop. WDW-73:  Contact water injection during
 working hours.

Thursday 11/5/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Friday 11/6/15-  WDW-138:  Contact water injection until end of working hours.  WDW-73:  Contact water
 injection during working hours.

Should you have any questions please let me know.

Kindest Regards,

Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA

Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515

E-MAIL NOTICE;  This transmission may be (1) subject to Attorney-Client Privilege, (2) an attorney work product,
 or (3) strictly confidential.  If you are not the intended recipient of this message, you may not disclose, print, copy
 or disseminate this information.  If you have received this in error, please notify the sender only and delete the
 message.




